



ICT projects management

Jira(Scrum)



Introduction: Perform the tasks below and attach a screenshot for each. At the end, generate a PDF-document and attach it to the course's assignment form.

Note: When you create a user account it should be in the format first name, last name index. If your name, surname and index are not visible on the screenshot, the exercise will be evaluated with 0 points.

Project Scenario

UniHealth – University Student Health and Wellness Portal

Your team has been commissioned to develop a web portal that allows university students to manage their health and wellness needs, including booking medical appointments, accessing mental health resources, and tracking personal wellness goals. The product owner has provided the following high-level requirements:

User authentication: Registration and login with university credentials (SSO integration optional). Role-based access for Students, Medical Staff, Counselors, and Admins.

Appointment booking: Students can browse available health services (GP, dentist, physiotherapy, mental health counseling) and book appointments by selecting a provider, date, and time slot. Confirmation is sent by email.

Health records access: Students can securely view their own medical history, vaccination records, test results, and prescribed medications. Medical staff can update and annotate records after each appointment.

Wellness tracking: Students can set personal wellness goals (sleep, exercise, nutrition, stress management) and log daily check-ins. A dashboard displays progress charts and motivational streaks.



ICT projects management

Mental health resources: A curated library of self-help articles, guided meditation sessions, and crisis contact information. Students can request anonymous counseling sessions and access a live chat support feature.



Admin panel: Manage user accounts, configure available health services and providers, oversee appointment scheduling, and view platform-wide analytics on student health trends.

Tasks

1. Create a free Jira account and set up a new Scrum project for the **UniHealth** project. Name the project and site following the required format (first name, last name, index). Invite at least two colleagues as team members and assign them roles (e.g., developer, tester).

(<https://www.atlassian.com/software/jira/free>)

Screenshot (project board and team members list):





ICT projects management

- Decompose the project scope into a **Product Backlog**. Based on the requirements above, decide how many issues to create and what types to use (Epics, Stories, Tasks, Bugs). Create **at least 10 issues** spanning at least three different areas of the application. For each issue, fill in the following attributes: summary, description (written as a user story: “As a [role], I want to [action], so that [benefit]”), type, priority, story points, and assignee (distribute across your team).

Justify your decomposition strategy: Why did you choose these issue types and groupings? (Write your answer as a comment on the Epic issue or in a text field.)

Screenshot (Backlog view showing all issues):

The screenshot shows a Jira Backlog view for a project named 'Bojana Jovancheva 221059'. The backlog contains 10 work items, each with a summary, status, priority, and assignee. The items are:

Issue ID	Summary	Type	Status	Priority	Assignee
BJ2-8	Student Registration	Medical RE...	IN PROGRESS	High	Assignee 1
BJ2-9	User Login	USER AUTHE...	TO DO	High	Assignee 2
BJ2-10	Implement Role-Based Access Control	USER AUTHE...	TO DO	High	Assignee 3
BJ2-12	Browse Health Services	APPOINTME...	IN PROGRESS	High	Assignee 4
BJ2-13	Book Appointment	APPOINTME...	TO DO	High	Assignee 5
BJ2-14	Send Appointment Confirmation Email	APPOINTME...	TO DO	High	Assignee 6
BJ2-16	View Medical History	MEDICAL RE...	TO DO	High	Assignee 7
BJ2-17	Update Medical Records	MEDICAL RE...	TO DO	High	Assignee 8
BJ2-19	Access Mental Health Resources	MENTAL HE...	TO DO	High	Assignee 9
BJ2-20	Resource Library Page Fails to Load	MENTAL HE...	TO DO	High	Assignee 10

- Plan a **Release (Version)** named **v1.0 – MVP** in the Releases section. Decide which issues from your backlog represent the minimum viable product and assign them to this release. Link issues to the version. Be prepared to explain why you selected these specific issues as MVP scope.

Screenshot (Releases page showing v1.0 – MVP with its issues):

The screenshot shows a Jira Releases page for a project named 'Bojana Jovancheva 221059'. The release is named 'v1.0 – MVP'. The page shows a list of work items linked to this release, including:

Issue ID	Summary	Type	Status	Priority	Assignee
BJ2-10	Implement Role-Based Access Control	USER AUTHE...	TO DO	High	Assignee 3
BJ2-13	Book Appointment	APPOINTME...	TO DO	High	Assignee 5
BJ2-16	View Medical History	MEDICAL RE...	TO DO	High	Assignee 7
BJ2-19	Access Mental Health Resources	MENTAL HE...	TO DO	High	Assignee 9



ICT projects management

4. Create **Sprint 1** with a 2-week duration. Select issues from the backlog to add to this sprint – your selection should represent a realistic, achievable workload for a small team. Set a **Sprint Goal** that describes what the team aims to deliver, then start the sprint.

Screenshot (Sprint backlog with Sprint Goal visible):

The screenshot shows the Jira interface for a user named Bojana Jovancheva. The 'Backlog' tab is selected, and a sprint named 'Sprint 1' (March 16 to March 30) is active. The sprint goal is 'Deliver core user authentication and basic appointment booking functionality for the UniHealth portal.' The backlog contains five items:

Issue ID	Issue Name	Category	Status	Assignee
BJ2-8	Student Registration	MEDICAL RECORDS A...	IN PROGRESS	Bojana Jovancheva
BJ2-12	Browse Health Services	APPOINTMENT MAN...	IN PROGRESS	Bojana Jovancheva
BJ2-10	Implement Role-Based Access Control	USER AUTHENTICATI...	TO DO	Bojana Jovancheva
BJ2-13	Book Appointment	APPOINTMENT MAN...	TO DO	Bojana Jovancheva
BJ2-9	User Login	USER AUTHENTICATI...	TO DO	Bojana Jovancheva

The screenshot shows the Jira 'Board' view for the same sprint. The board is divided into three columns: 'TO DO' (5 items), 'IN PROGRESS', and 'DONE' (2 items). The items in the 'TO DO' column are:

- Implement Role-Based Access Control (USER AUTHENTICATION AND ROLE M...)
- Book Appointment (APPOINTMENT MANAGEMENT)
- Student Registration (MEDICAL RECORDS ACCESS)
- Browse Health Services (APPOINTMENT MANAGEMENT)


The 'IN PROGRESS' column is currently empty. The 'DONE' column contains two items:

- Implement Role-Based Access Control (USER AUTHENTICATION AND ROLE M...)
- Book Appointment (APPOINTMENT MANAGEMENT)

5. Simulate sprint progress on the **Active Sprint board**: move at least two issues to *In Progress* and at least two to *Done*. For one completed issue, log work time (work log). For one issue still in progress, add a comment describing the current status or a blocker encountered.

Screenshot (Active Sprint board showing columns and issue states):

ICT projects management



6. Choose one issue and update several of its fields to reflect a realistic mid-sprint change: adjust the **priority**, revise the **story points** estimate, update the **original time estimate**, and link it to at least one other issue using a relationship type (e.g., “blocks”, “is blocked by”, “relates to”). Add a comment explaining the reason for each change.

Screenshot (issue detail view showing updated fields and linked issues):



Spaces / Bojana Jovancheva 22... / BJ2-11 / BJ2-14

Send Appointment Confirmation Email



Key details

Priority High

Description

As a **developer**, I want to **implement email notifications for appointment confirmations**, so that **students receive confirmation after booking**.

Subtasks

Add subtask

Linked work items



is blocked by

BJ2-13 Book Appointment

IN PROGRESS



Confluence content



Product requirements

TRY TEMPLATE

Activity

All **Comments** History Work log



Add a comment...

Suggest a reply...

Status update...

Thanks...

Pro tip: press **M** to comment

Double click to collapse

Ctrl



Bojana Jovancheva 221059

now

The email confirmation functionality depends on the successful implementation of the appointment booking feature.

Since the system can only send confirmation emails after an appointment is created, this issue is currently blocked by the "Book Appointment" implementation.







ICT projects management

- Open the **Reports** module and generate the **Sprint Burndown Chart** for Sprint 1. Then choose **one additional report** of your choice (e.g., Velocity Chart, Cumulative Flow Diagram, Version Report). In your screenshot caption, briefly explain what each report shows and what conclusion you can draw from it for the UniHealth project.

Screenshot (Burndown Chart) + Screenshot (second report of your choice):



Sprint Burndown Chart for Sprint 1 – shows remaining work per day. The team was slightly behind schedule mid-sprint but caught up by the end.



Velocity Chart – shows completed story points per sprint. Team's velocity indicates reliable capacity for planning upcoming sprints.